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MidTerm Overall
Evaluation Report

PROPOSAL: 2000000127
TITLE: Use of Tele-Mental Health in Consultation Liaison Psychiatry

ACCOMPLISHMENTS

. After numerous meetings with telemedicine, DCI, and a biostatistician, a complete protocol was
submitted to Walter Reed Army Medical Center Department of Clinical Investigations
(WRAMC-DCI) on 14-December 2001. The protocol will be reviewed by WRAMC-DCI on 8 January
2002. Other accomplishments: -A full time research assistant was hired in August. -Much progress
was made after several meetings with Dr. Gregory Fant, the biostatistician. Dr. Fant helped to
simplify the proposed project and develop it into a demonstration study.

PI's Accomplishment Evaluation: : Project Accomplishments Match Proposal

PROBLEMS

There have been several interruptions to the progress of this project. The power outage at WRAMC
in late August delayed work throughout the hospital for over a week, including use of library
computers for researching purposes. The events of 11 September also delayed progress on the project
due to the intense involvement of the principle investigator with the victims at the Pentagon for
several weeks.

PI's Problem Area Evaluation: :

LIFE-CYCLE

Despite delays, we will continue with the project as planned, taking into account the revisions made.
The proposal will be reviewed by WRAMC-DCI on 8 January 2002. After acceptance by
WRAMC-DCI we will begin to enroll subjects in the project. Revisions made to the original project
include transition from an experimental project to a demonstration project. We will be
demonstrating how well-being and patient satisfaction of telemedicine patients differ from
well-being and patient satisfaction of patients receiving traditional follow-up care. Well being will
also include use of medication and the medical system. These changes were made because there are
no previous studies found involving psychiatric follow-up, well-being, and telemedicine. It is
important to have a demonstration project such as this in the telemedicine literature in order to
develop similar statistically measurable projects.

PI's Life-Cycle Evaluation: :

http://206.156.10.88/p8reports/pm/MTFinalReport.CFM?proposal=2000000127&CFID=6417&CFTOKEN=42571050
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DELIVERABLES

The final result of the project will be data describing the feasibility of the use of telemedicine for
follow-up care for medical patients with psychiatric seuqualae. A paper will be written and
submitted for publication.

PI's Deliverables Evaluation: : Deliverable is on schedule per Proposal

Expenditures

1ST Quarter 2nd Quarter
Element of Resource (EOR) Oct 1 - Dec 31 Jan 1 - Mar 31
Travel 2100 $0.00 " $0.00
Shipping 2200 $0.00 $0.00
Rent & Communications 2200 $0.00 $0.00
Contract for Services
2500 $15,000.00 $37,882.00
Supplies $0.00 $0.00
2600 : :
Equipment

Financial Narrative:

No deviations to the budget were made.

PI's Financial Evaluation: : Deliverable is on schedule per Proposal

* END OF REPORT *

http://206.156.10.88/p8reports/pm/MTFinalReport.CFM?proposal=2000000127&CFID=6417&CFTOKEN=42571050




